

Proposed Airport Sampling Schedule

- Van Nuys Airport
 - Set-up Sites
September 15, 2005
 - Begin Sampling
October 1, 2005
 - End Sampling
December 31, 2005
 - Set-up Sites
May 15, 2006
 - Begin Sampling
June 1, 2006
 - End Sampling
August 31, 2006
- Santa Monica Airport
 - Set-up Sites
January 15, 2006
 - Begin Sampling
February 1, 2006
 - End Sampling
April 30, 2006
 - Set-up Sites
September 15, 2006
 - Begin Sampling
October 1, 2006
 - End Sampling
December 31, 2006